

Electronic Medication Management (EMM) NSW Therapeutic Advisory Group Update April 2018

eMR Connect Program Scoreboard

eMR2		eMeds	
Live	Scope	Live	Scope
157	178	30	178

Diabetes Management

In early March, the Agency for Clinical Innovation (ACI) announced approval and support for the incorporation of the Insulin Design Focus Group's new Glucose Management View within the eMR. The first go live for the new Glucose Management View took place at South Eastern Sydney Local Health District at the end of March. It is anticipated that this additional Glucose Management view will facilitate safer prescribing and administration of insulin in NSW hospitals.

HealthNet Dispense Record rollout

HealthNet Dispense Record went live at a further six LHDs at the end of March. This is a significant increase to the number of sites sharing records of medication dispensed on discharge with HealthNet and My Health Record. The medication functionality in the HealthNet Clinical Portal assists healthcare providers to access additional medication information for their patients, supporting a better handover of care, and patient outcomes.

Selected LHD Site Activities

- **Hunter New England Local Health District –**
Hunter New England Local Health District is continuing to work with DXC to move MedChart version 9 testing from out test to their production environment. The team continue to plan for their next go-live at Tamworth Rural Referral Hospital in May 2018 which is dependent on version 9 being installed in their production environment.
- **South Eastern Sydney Local Health District –**
South Eastern Sydney Local Health District have seen the continuation of eMEDs being rolled out across the district with the recent successful implementation at Sydney and Sydney Eye Hospital earlier this year in February.
The rollout is currently in progress at St George Hospital with the following areas live with eMEDs: Mental Health, Haematology, Oncology, Respiratory, Trauma and Neurosurgery. The rollout at St George Hospital is on track and expected to be fully implemented by the end of June 2018. Planning has commenced for eMEDs to be rolled out at War Memorial and Calvary Hospital later this year.
- **Northern Sydney and Central Coast Local Health District –**
Woy Woy and Gosford hospital are now live with eMeds. Wyong Hospital went live with eMeds on the 4th April. Royal North Shore Hospital is scheduled to go-live with eMeds on the 5th June 2018.