

Electronic Medication Management (EMM) NSW Therapeutic Advisory Group Update February 2018

eMR Connect Program Scoreboard

<i>eMR2</i>		<i>Community</i>		<i>eMeds</i>	
Live	Scope	Live	Scope	Live	Scope
154	178	333	333	24	178

Project	Local Health District	Hospital	Live Date
eMeds	Hunter New England	Gloucester	29-Jan-18
	South Eastern Sydney	Sydney Hospital / Sydney Eye Hospital / St George Hospital	12-Feb-18
	Central Coast	Gosford Hospital / Woy Woy Hospital	20-Feb-18
	Illawarra Shoalhaven	Coledale Hospital / Bulli Hospital	19-Mar-18
	Sydney	Canterbury Hospital	24-Mar-18
	Hunter New England	Maitland Hospital / Tamworth Hospital	28-Feb-18

eMR Connect Products

The eMR Connect Program has 130 ‘products’ – either available now or will be available shortly. To gain an accurate picture of which eMR products are available in each local health district, the eMR Program has started work on a detailed ‘stocktake’, which supports the strategic priority of ensuring a consistent foundation of core clinical systems across NSW Health. As well as providing data on each product’s availability, the stocktake will inform the Program how effectively they are being used. If particular tools in the eMR are not being used, or used well, this information will allow eMR Connect to continually improve the design process and plan for targeted, additional support.

New eMR Connect Program Delivery Hub

There is a new [eMR Connect Program Delivery Hub](#), it is a SharePoint website used for sharing information across eMR Connect with content available to Local Health Districts, Speciality Health Networks and NSW Health Pillar organisations. Content on the Program Delivery Hub can be accessed by everyone in the directorate and you can also choose to make content available to our local health district customers.

Selected LHD Site Activities

- **Sydney Local Health District –**

eMeds is working smoothly across RPA and Concord Hospital. Planning is underway for Canterbury and Balmain Hospital eMeds implementations in 2018. Other plans for 2018 include implementing Cerner Oncology (Phase 1), a trial of Cerner eMeds at Concord ICU and trialling the new IV fluid functionality.

Electronic Medication Management (EMM) NSW Therapeutic Advisory Group Update February 2018

Electronic Medication Management

- **The Sydney Children's Hospitals Network –**

The Sydney Children's Hospitals Network is completing their first round of testing for Prescription Output Version 2 (POV2) and the Patient Friendly Medication List (PFML), the testing is progressing well.

The Sydney Children's Hospitals Network eMeds Application team is expanding; there has recently been two new members join the team and a third new member is expected shortly.

Work is continuing with standardising the eMeds build and additional items across Sydney Children's Hospitals Network for both Sydney Children's Hospital and the Children's Hospital at Westmead; the team is currently working through their eMeds build Data Collection Worksheets (DCWs).

- **South Eastern Sydney Local Health District –**

As eMeds continues to go-live across SESLHD the team are preparing to implement at another two hospitals. St George Hospital and Sydney, Sydney Eye Hospital will soon be using eMeds in the inpatient setting.

The eMEDs team have finalised future state validations, customised the system and completed system and integration testing. The new roll outs commence 13th February 2018 introducing the latest code upgrade enhancements to medication request and patient pharmacy monitor.

Verbal updates to be provided for the following local health districts and specialty health networks:

- **Northern Sydney and Central Coast Local Health District –**
- **Western Sydney Local Health District –**
- **Rural Local Health Districts –**
- **St Vincent's Hospital, Darlinghurst –**
- **Hunter New England Local Health District –**